

Provisional Dates for Reducing Social Isolation Fund Activity

Activity	Start Date	End Date
Design of Fund administration - Evaluators to advise on the specification of the grant requirements	01/10/2013	30/12/2013
Initial advertising to groups	16/10/2013	03/01/2014
Launch Event of fund - Evaluator to have input into design of the launch event and take part in launch	Mid December	
Application period	06/01/2014	03/02/2014
Selection and Moderation of Grants	03/02/2014	03/03/2014
Set up period for organisations / Development of evaluation Scheme for individual projects	26/03/2014	18/06/2014
First tranche of grant paid out to groups	18/06/2014	18/06/2014
Mid point monitoring/ evaluation of groups	04/02/2015	24/02/2015
Mid point learning event	01/04/2014	01/04/2015
2nd tranch of grant paid out	25/03/2015	07/04/2015
End of grant reports received from projects	11/11/2015	08/12/2015
End of grant event	06/01/2016	08/01/2016
Review process with CCGs	09/12/2015	05/01/2016
Final Evaluation and Legacy Work	02/02/2016	04/05/2016

